

GLASSBORO PUBLIC SCHOOLS

DISTRICT PROJECT UPDATE

November 2024

District Wide Projects

High School

Description	Actions	Status
Culinary room Three sink compartment needs to be installed, also a grease trap.	<ul style="list-style-type: none">• FVHD Architects	Open
Trane RTU one compressor is bad	<ul style="list-style-type: none">• Getting quotes to replace compressor	Open
LEAD Water Testing	<ul style="list-style-type: none">• EDI	Work in Progress
Main hallway water leak	<ul style="list-style-type: none">• Northeast plumbing	Completed
ABJ'S Sprinkler during the annual inspection found some deficiency in the sprinkler system	<ul style="list-style-type: none">• Waiting for quote	Open
Due to the rename of the classrooms, the fire alarm system needs to be reprogrammed with the new classroom number.	<ul style="list-style-type: none">• Franklyn Alarm	Completed
Due to the rename of the classrooms, the BAS system needs to be reprogram with the new classroom number.	<ul style="list-style-type: none">• Waiting for a quote from Bradly-Sciocchetti Inc	Open
New roof leak by room B12 near door.	<ul style="list-style-type: none">•	Open
Fire Alarm went off in the building	<ul style="list-style-type: none">• Fire Department responded• Building evacuated	Information Only

Bowe

Description	Action	Status
Several leaks in usual places, due to heavy rains	<ul style="list-style-type: none"> • Work will be done in-house 	Work in progress
Replace 7 season 4 RTU's	<ul style="list-style-type: none"> • All Coast 	Work in progress
LEAD Water testing	<ul style="list-style-type: none"> • EDI 	Work in Progress
ABJ'S Sprinkler during the annual inspection found some deficiency in the sprinkler system	<ul style="list-style-type: none"> • Waiting for a quote 	Open
Due to the rename of the classrooms, the fire alarm system needs to be reprogram with the new classroom number.	<ul style="list-style-type: none"> • Franklyn Alarm 	Completed
Due to the rename of the classrooms, the BAS system needs to be reprogram with the new classroom number.	<ul style="list-style-type: none"> • Waiting for a quote from Bradly-Sciocchetti Inc 	Open

Bullock

Description	Actions	Status
Parking Lines need to be-repaint	<ul style="list-style-type: none"> • In-house grounds and maintenance teams 	Completed
Wheelchair ramp in the back of the school needs to be repaired.	<ul style="list-style-type: none"> • Waiting for quotes 	Open
LEAD Water Testing	<ul style="list-style-type: none"> • EDI 	Work in progress
ABJ'S Sprinkler during the annual inspection found some deficiency in the sprinkler system	<ul style="list-style-type: none"> • Waiting for a quote 	Open
Due to the rename of the classrooms, the fire alarm system needs to be reprogrammed with the new classroom number.	<ul style="list-style-type: none"> • Franklyn Alarm 	Completed
Due to the rename of the classrooms, the BAS system needs to be reprogram with the new classroom number.	<ul style="list-style-type: none"> • Waiting for a quote from Bradly-Sciocchetti Inc 	Open

Rodgers

Description	Actions	Status
Parking lanes need to be repainted	<ul style="list-style-type: none"> • Grounds and maintenance team 	Completed
WJ Gross look at the overhang by the pole	<ul style="list-style-type: none"> • WJ Gross put up support to the overhang. 	Completed
Gym floor will be replaced	<ul style="list-style-type: none"> • Contractor 	Work in progress
Cafeteria Unit 3 Ventilator coil broke needs to be replace.	<ul style="list-style-type: none"> • Northeast Mechanical 	Completed
Cafeteria Unit 1 needs new compressor	<ul style="list-style-type: none"> • Northeast Mechanical 	Open
New Playground was installed	<ul style="list-style-type: none"> • 	Completed
LEAD Water testing	<ul style="list-style-type: none"> • EDI 	Work in progress
Main School Office Unit needs a new compressor.	<ul style="list-style-type: none"> • Northeast Mechanical 	Open
Due to the rename of the classrooms, the fire alarm system needs to be reprogramed with the new classroom number.	<ul style="list-style-type: none"> • Franklyn Alarm 	Completed
Due to the rename of the classrooms, the BAS system needs to be reprogrammed with the new classroom number.	<ul style="list-style-type: none"> • Waiting for a quote from Bradly-Sciocchetti Inc 	Open
August 24 we had an HVAC issue in the faculty bathroom B-14 the ceiling unit heating coil broke, we had a flood in the school. No major damage.	<ul style="list-style-type: none"> • Northeast Mechanical waiting for a quote 	Work in progress

Beach

Description	Action	Status
LEAD Water testing	<ul style="list-style-type: none"> • EDI 	Work in Progress

Ops/Transportation

Description	Action	Status
Recommended purchasing more cameras for the far end of the bus yard and maintenance garage for better coverage.	<ul style="list-style-type: none">•	Work in progress
LEAD Water Testing	<ul style="list-style-type: none">• EDI	Work in Progress

District Wide

Description	Status
<ul style="list-style-type: none">• Total Work orders 2072, Open 30 as of 11/12/2024	Information only