INTEROFFICE MEMORANDUM

TO: MARK SILVERSTEIN
FROM: JENNFER JOHNSON
SUBJECT: CHANGE ORDER

DATE: NOVEMBER 20, 2019

Recommend approval for Change Order 1 in the amount of $44,426.72 in connection with
contract dated March 19, 2019 with Lee Way Electric LLC to furnish all labor and material to
install an additional 48 addressable carbon monoxide detectors as required by local fire official.
Change specified carbon monoxide detectors to addressable type. Original proposal adjusted for
correct mark up as permitted by contract.



RN -

FRAYTAK VEISZ HOPKINS DUTHIE, P.C. ARCHITECTS - PLANNERS

1515 Lower Ferry Road, Trenton, New Jersey 08618 PHONE: 609-883-7101 FAX: 609-883-2694

CHANGE ORDER

Change Original Contract Amount

Order Contract Previous to this This Change | Change Order | Revised Contract
No. Date Amount Change Order Order Add/Deduct Amount

1 August 21,2019 | $110,000.00 $110,000.00 $44,426.72 Addilion $154,426.72
Contractor:

LeeWay Electric, LLC Job: Carbon Monoxide Detectors at Six Schools
105 Morris Avenue Owner: Classboro Board of Education

Landisville, NJ 08326 FVHD Project No(s): 5124

Work: Electrical

In connection with your contract dated March 19, 2019 the following changes are ordered:

Furnish all fabor and materials to complete the work shown on the attached Summary Sheet.

For a Total Addition of $ +44,426.72

Therefore, subject to the conditions of this contract, the Contract Price is

INCREASED FORTY-FOUR THOUSAND FOUR HUNDRED TWENTY-SIX AND 72/100 DOLLARS
($44,426.72)

The Contract Time is Unchanged

APPROVED: CONTRACTOR
LeeWay Electric, LLC

/{_//’ f-29-12

Signature Date
APPROVED: ARCHITECT APPROVED: OWNER
Fraytak Veisz Hopkins Duthie, P.C. Glassboro Board of Education
<C\N b/ b/ja éo/ée
Date |}$,—,19/ 7/

NOTE: Owner’s acceptance of this Change Order is contingent upeh the Contractor providing evidence of bond increase approval
from the Contract Surety.



CHANGE ORDER/PROJECT COST CHANGE SUMMARY SHEET

Owner: Glassboro Public Schools

Projeét_: ~ |carbon I\Wo;)xide_Detect_or_s__ - _____ o B ___

Project #: |5124

Change Order #: 01

Contractor: Lee Way Electric LLC

Dated: August 20, 2019

Log Ref Description Amount
Furnish and install an additional 48 addressable carbon monoxide detectors
as required by local fire official. Change specified carbon monoxide $44,426.72
detectors to addressable type. Original proposal adjusted for correct mark- e
up as permitted by contract.
TOTAL THIS CHANGE ORDER $44,426.72

Fraytak Vulss

Ty

l|
planneny ~

Huopkins Dothie, P.C, ~
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