

**GLASSBORO PUBLIC SCHOOLS  
GLASSBORO, NEW JERSEY**

**TO:** Mark Silverstein  
**FROM:** Scott Henry  
**DATE:** June 22, 2017  
**RE:** Agenda Item for July 26, 2017

Based on the recommendation of Fraytak, Veisz, Hopkins and Duthie, district architects, recommend the board approve the attached change orders to the Rehabilitation Projects at Six School District Buildings.

Project Name/ Description	Contractor	Change Order#	Contract Previous to Change Order	Change Order	Revised Contract
Replace Fan Coil Units per Owner Request	Newport Construction	6	\$14,564,970.25	\$60,169.79	\$14,625,140.04
Replace Glycol in Bullock School Chiller	Newport Construction	7	\$14,625,140.04	\$37,324.39	\$14,662,464.43