

**GLASSBORO PUBLIC SCHOOLS  
GLASSBORO, NEW JERSEY**

**TO:** Mark Silverstein

**FROM:** Scott Henry

**DATE:** October 3, 2017

**RE:** Agenda Item for October 18, 2017

Based on the recommendation of Business Administrator, recommend the board approve the attached change order to the Construction Management contract with New Road Construction for management of Rehabilitation Projects at Six School District Buildings. Costs to be funded through referendum proceeds. Original Construction Management budget amount is \$396,000.00.

Project Name/ Description	Contractor	Change Order#	Contract Previous to Change Order	Change Order	Revised Contract
Construction Management	New Road Construction	1	\$315,900.00	\$117,700.00	\$433,600.00