

**GLASSBORO PUBLIC SCHOOLS
GLASSBORO, NEW JERSEY**

TO: Mark Silverstein

FROM: Scott Henry

DATE: August 16, 2017

RE: Agenda Item for August 23, 2017

Based on the recommendation of Business Administrator, recommend the board approve the attached change order to the Construction Management contract with New Road Construction for management of Rehabilitation Projects at Six School District Buildings. Costs to be funded through referendum proceeds. Newport provided additional management and support services during the winter of 2016-17 that were not included in the original contract. These services were necessary due to the volume of work performed during the months of October 2016 thru February 2017 that was required to complete construction. Original Construction Management budget amount is \$396,000.00.

Project Name/ Description	Contractor	Change Order#	Contract Previous to Change Order	Change Order	Revised Contract
Construction Management	New Road Construction	1	\$315,900.00	\$113,500.00	\$429,400.00

**GLASSBORO PUBLIC SCHOOLS
GLASSBORO, NEW JERSEY**

TO: Mark Silverstein

FROM: Scott Henry

DATE: August 21, 2017

RE: Agenda Item for August 23, 2017

Based on the recommendation of New Road Construction, district construction manager, recommend the board approve the attached change order to the general construction contract with Noble Roofing and Sheet Metal, Inc. for the Roof Replacement at Various Schools. Costs to be funded through referendum proceeds.

Project Name/ Description	Contractor	Change Order#	Contract Previous to Change Order	Change Order	Revised Contract
Roof Replacement at Various Schools	Noble Roofing & Sheet Metal	1	\$1,865,430.00	\$119,404.50	\$1,984,834.50