

Glassboro Public Schools



MEMO

To: Mark Silverstein

From: Lisa Ridgway

Date: November 22, 2022

Re: Resolution – Approval of HS Home Ec/Culinary Arts Change Order #1

Be it Resolved that the board approve the HS Home Ec/Culinary Arts Change Order #1 in the amount of \$12,090. The change order is for the relocation of piping, steel reinforcement for the roof and additional materials/labor for the unforeseen thickness of the existing roof.

Original Contract Amount	\$	217,700
Change Order (Add)	\$	12,090
Revised Contract Amount	\$	229,790

Funding from 20-487-400-720-000-00-000

W.J. GROSS, INC**PROPOSED
CHANGE ORDER**495 Center Street
Sewell, NJ 08080Phone: 856-415-1712
Fax: 856-415-1709**No. 1****TITLE:** Additional Scope**DATE:** 11/15/2022**PROJECT:** Glassboro HS Culinary Classroo
Glassboro HS Culinary Classroom Renov.**JOB:** 965**TO:** Attn: Richard Booth
Glassboro Board of Education
550 Joseph Bowe Boulevard
Glassboro, NJ 08028**CONTRACT/PO:** 202272**SUBMITTED:****COMPLETED:****REQUIRED:****DESCRIPTION**

Completion of additional scope not included in original proposal.

Num Item	Description	Ref	Qty	Unit	Unit Price	Amount
1	Labor to relocate copper water piping behind Kitchen equipment		0.000		0.00	1,077.00
2	Material to relocate copper water piping behind Kitchen equipment		0.000		0.00	615.00
3	Labor to furnish and install steel reinforcing for roof		0.000		0.00	1,818.00
4	Material to furnish and install steel reinforcing for roof		0.000		0.00	1,500.00
5	Labor for additional roof work due to unforeseen thickness of existing roof (photos attached)		0.000		0.00	5,211.00
6	Material for additional roof work due to unforeseen thickness of existing roof (photos attached)		0.000		0.00	1,869.00
Total:						\$12,090.00

APPROVAL**By:** _____**By:** _____**Date:** _____**Date:** _____