

Technology Report

Technology Department Report

July 16, 2020 – August 13, 2020

submitted by George Weeks

Work Summary:

- Student laptops that were collected at the end of school are in the process of being inventoried, repaired and re-imaged.
- GHS is still recovering 50+ computers from Students, Bowe about 40 and GIS about 10
- As per special report on July 28, the Dell order for laptop and Chromebooks has been delayed. GIS laptops are still supposed to be delivered Sept 8, 2020. The Chromebooks only have an ETA of "Fall" 2020. We are working to repair and re-image the computers that were slated for retirement.
- Upgrades to the email spam filter and archiver has been completed. It will run for 30 days and we will make adjustments to policies if needed.
- Upgrades to the web filter and firewall have begun. New equipment is in place and we are working with vendor to complete policy configurations.
- Installation of cloud-based security has been completed for AMP, Cloudlock and Umbrella. AMP is our new security endpoint. Cloudlock monitors Google Drive and Classroom, Umbrella provides off site web filtering. We are working with vendor to complete configuration of policies.
- Webex meetings continue to be scheduled and conducted for BOE meetings
- The change to the new website template has been delayed due to some of the recent survey activity. Jody and George are working on converting next week.
-

Work Order Statistics

- At this time all activity on work orders has ceased as the crew is diligently working to repair and re-image all student computers. Work orders will resume after the start of school.