

# Technology Report

---

## Technology Department Report

April 7<sup>th</sup>, 2023 – May 10<sup>th</sup>, 2023

Submitted by Chuck Baur

### Work Summary:

1. Purchase Order for new Dell staff devices is being processed.
2. ZeroEyes is up and running. We are awaiting from ZeroEyes dates to do a live test.
3. Additional cameras at Bullock, Rodgers, Bowe, and GHS have been hung and integrated into our Genetec camera system.
4. Phase II of network upgrades have taken place as we've unbox hardware and begun configuring the new network switches. ETA to begin work is week of June 19<sup>th</sup>
5. Phone upgrade project continues. Phone gateway hardware is racked and mounted at each building. We have begun 911 testing from GHS.
6. Ricoh is replacing our current Canon printer fleet this summer of 23'. ETA of implementation and hardware arrival is July 10<sup>th</sup>
7. Classroom management software "Senso" is expected to replace Impero. We are in the process of procuring and scheduling implementation.
8. Xmedius e-Faxing has been configured and setup. We are in the process of porting over our current fax lines for each building. The estimated completion time is the end of May.

### Work Order Statistics – as of 4:15 pm on 5/10/23

Closed Work Orders: 359

Open Work Orders: 116

### Professional Development:

- The IT Dept is actively looking at CBT Nuggets and StormWind Studios for Google Admin training as the district looks towards using Chromebooks K-12 summer 23'.
- Senso Pilot (Classroom Management Software) has concluded at Bullock, Bowe, & GHS utilizing key staff members. Looking to replace Impero with Senso for the start of 23' – 24' school year