

Technology Report

Technology Department Report

May 11th, 2023 – June 2nd, 2023

Submitted by Chuck Baur

Work Summary:

1. Student devices have begun being collected at GHS. Collection dates and times at each school building have been shared with staff.
2. Dell staff devices have begun to arrive and are being inventoried, asset tagged and staged to be deployed.
3. ZeroEyes live test has completed successfully. However, another test will be conducted this July including more district cameras.
4. Phase II of network upgrades have taken place and are scheduled to begin Monday June 19th beginning at Bowe School.
5. The phone upgrade project has just about concluded. All buildings have been tested successfully except for Bowe school. Cisco TAC support case has been opened.
6. Ricoh is replacing our current Canon printer fleet this summer of 23'. ETA of implementation and hardware arrival is July 10th.
7. Classroom management software "Senso" is expected to replace Impero. We are in the process of procuring and scheduling implementation.
8. Xmedius e-Faxing has been successfully implemented, we are live.
9. The end of year newsletter is scheduled to go out June 7th.

Work Order Statistics – as of 1:45 pm on 6/2/23

Closed Work Orders: 289

Open Work Orders: 119

Professional Development:

- The IT Dept is actively looking at CBT Nuggets and StormWind Studios for Google Admin training as the district looks towards using Chromebooks K-12 summer 23'.