

GLASSBORO PUBLIC SCHOOLS

DISTRICT PROJECT UPDATE

July 2026

District Wide Projects

High School

Description	Actions	Status
New roof leak	Band aid	Work in progress
DEP of New Jersey Violation Year 2009	Architect FVHD	Work in progress

Bowe

Description	Action	Status
Potholes Possibility of repaving the drop off area.	- Paving Plus - Monitoring until we have a permanently solution	Work in progress
New Leak, Classrooms, hallways, Gym, Art room	Summer Work (Referemdum)	Work in progress

Bullock

Description	Actions	Status
School Office roof leak	In house band aid	Completed

Rodgers

Description	Actions	Status
Cafeteria Unit 1 needs new compressor	Waiting for quote	Open
Cafeteria Unit 2 needs to be replaced	Waiting for quote	Open
Boiler #2 Heat exchanger(vessel) is leaking		Open
School Office copier room roof leak, Hallways	Summer Work (Referemdum)	Work in progress
Cafeteria roof leak	Summer Work (Referemdum)	Work in progress
Hallway outside Boiler room roof leak	Summer Work (Referemdum)	Work in progress

Hallway outside cafeteria roof leak	Summer Work (Referendum)	Work in progress
Classrooms LED lights upgrade	Work-in house	Work in progress

Beach

Description	Action	Status
New Office for new Administrator	- Building a new office (Maintenance and Ground teams) - New door was ordered	Completed
Open a passageway from small conference room to main office	Work in House	Work in progress

Ops/Transportation

Description	Action	Status
Paving Access Road	Paving Plus	Work in progress

District Wide

Description	Status
Andrew Olshefski is our new Maintenance for the school district 8/1/2026	Information only
	Information only

Referendum

USA Roofer and EDI	The roofer returned to Rodgers with EDI Environmental to collect additional samples	Informational only
--------------------	---	--------------------

