

## GLASSBORO PUBLIC SCHOOLS

### DISTRICT PROJECT UPDATE

June 2022

#### District Wide Projects

##### High School

- High School Chiller repair leaking oil line, Po submitted, and repairs will be made. Trying to find out status on this repair.
- Pricing in for High School Bleacher railings. PO submitted to Stouts Metal Products for \$9,500.00. Stouts was called and they are waiting on materials and will start soon.
- Wall in the old TV tech area is up and being finished by Gross Construction.
- Home Economics room, fire suppression hood and equipment construction will start the 2<sup>nd</sup> week of August, my crew will remove old cabinets and equipment to save some of the costs.

##### GIS

- Working with Daniele from Glassboro Historic Society they will come and remove any items they would like from GIS, a list will be made for Board showing what they have taken. They also showed interest in the fire dept. bell currently stored at Bullock. Bell Removed from Bullock by Borough and Fire Dept.
- Crews worked on Saturday the 7<sup>th</sup> cleaning out trash and scrap. \$250.00
- Building should be empty by the end of week, except for larger items like orchestra/band cabinets etc.

##### Bowe

- Sewer pumps acting up in Bowe, receiving quotes on replacing pumps and board. Lowest bid \$14,045.00 with new control panel.
- KLT gym curtain will be delivered have to have gym clear to be able to hang.
- Construction started on Bowe science rooms, demolition of walls and cutting of floor, also lockers room demo started removing of ceiling.

##### Bullock

- Pricing on new through the wall units for room C15 to replace two old units. NorthEast Mechanical awarded quote, unfortunately the units are 16-18 weeks out as of now.
- Curbing and driveway entrance work will begin tomorrow the 13<sup>th</sup> of July.

## **Rodgers**

- New coil for Rodger's cafeteria, ordered by Hugh Nawn for \$1548.00 5 weeks to make.
- Lost another coil in Rodgers Cafeteria need to get another price and availability.
- Waiting for last result for the mercury testing in Rodgers Gym from EDI. Results in we are still below state guidelines.

## **DISTRICT WIDE**

- rSchooltoday electronic work orders, 996work orders have been generated and approximately 60 still outstanding, most outstanding are from school heating issues and things needing put together and smaller repairs, work orders coming in daily.
- Four trash dumpsters have been placed at Bowe and one for Intermediate both have been filled a third was ordered for GIS
- Lead Water testing done. This test needs to be done every 3 years now.
- 12 containers now in district for storage of items removed from GIS and other buildings.
- 3 summer hires could not finish the summer and are no longer working for us, I have reached out to the next 3 students to see if they are interested all replied yes. I will do an interview and forward their names to the Board office.
- I have 2 final candidates for the full time grounds crew position will also send to the board office for final approval.