

GLASSBORO PUBLIC SCHOOLS

DISTRICT PROJECT UPDATE

July 2022

District Wide Projects

High School

- Weight room renewal started, flooring in. Weight equipment being installed.
- Library work started
- Wall in the old TV tech area is up and being finished by Gross Construction.
- Stout Metal starting railings the week of the 8th
- Home Economics room, fire suppression hood and equipment construction will start the 28th of August, my crew will remove old cabinets and equipment to save some of the costs.
- Demo of old cabinets for home economics room completed. Electrician has been in doing his work to be ready.
- Railings finished in stadium.

GIS CLOSED / EMPTY 5 WEEKS TO REMOVE ALL DISTRICT PROPERTY

Bowe

- Sewer pumps acting up in Bowe, receiving quotes on replacing pumps and board. Lowest bid \$14,045.00 with new control panel.
- KLT gym curtain is hung and waiting on price for electrical work.
- Construction started on Bowe science rooms, demolition of walls and cutting of floor, also lockers room demo started removing of ceiling. Drains passed inspection for the science rooms. Asbestos abatement will start asap.
- Moving along with cleaning, floors will stand out compared to last year. Still, lots of cleaning and work to be done to be ready in September.

Bullock

- Pricing on new through the wall units for room C15 to replace two old units. NorthEast Mechanical awarded quote, unfortunately the units are 16-18 weeks out as of now.
- Curbing and driveway entrance done, need to get parking lot and entrance stripped.
- Moving along with the moving of classrooms for new configuration as well as the cleaning and scrubbing of floors etc.

- Gym curtain ship date is 9/8/2022 due to back log issues.
- Waiting for prices to strip the parent drop off and pick up areas, from Zebra Stripping

Rodgers

- New coil for Rodger's cafeteria, received. Needed to order a second coil another unit sprung a leak and not repairable.

BEACH

- Issues with the server room A/C unit clogged drain pan or line, soaked carpets. All dried and dehumidifier put into help remove moisture.

OPS/TRANSPORTATION

- A/C down being repaired by Core Mechanical

DISTRICT WIDE

- rSchooltoday electronic work orders, 1126 work orders have been generated and approximately 60 still outstanding, most outstanding are from school heating issues and things needing put together and smaller repairs, work orders coming in daily.
- 12 containers now in district for storage of items removed from GIS and other buildings.
- Summer help has been amazing hope to repeat this next year.
- I have 2 final candidates for the full-time grounds crew position will also send to the board office for final approval. Dr. Silverstein interviewing the on the 10th of August.
- Working on CAP for the lead water testing results in district
- Working on Bond Referendum, principals wish list, last \$10 million bond referendum we were working on give ideas of priority of work.
- LONG SUMMER!!! Come on September!